
PROJECT BUDGET REVISION FOR APPROVAL BY THE REGIONAL DIRECTOR 

5) To: Miguel Barreto Initials In Date Out Date Reason for Delay 

Regional Director 

4) Through: Regis Chapman Initials In Date Out Date Reason for Delay 

Programme Adviser, RB  

3) Through:  Andrew Stanhope Initials In Date Out Date Reason for Delay 

Logistic Officer, RB (change in LTSH  
and/or External Transport)  

 

2) Through:  Joachim Groder  Initials In Date Out Date Reason for Delay 

Resource Management Analyst, RB     

1) From:  Carlos Veloso Initials In Date Out Date Reason for Delay 

Country Office   

Haiti EMOP 200949 
BR No. 1 

Total revised number of beneficiaries 1,000,000 
Duration of entire project 9.5 months 
Extension / Reduction period 3.5 month extension 
Gender marker code 2A 
WFP food tonnage 10,684 

Start date: 15 /03/2016  End date: 15/09/ 2016   Extension/Reduction period: 3.5 months  New end date: 31/12/2016 
Cost (United States dollars)

Current Budget Increase             Revised Budget 
Food and Related Costs US$ 9,243,456 US$ 97,079 US$ 9,340,535
CBT and Related Costs US$ 55,560,000 US$ 2,900,000 US$ 58, 460,000
Capacity Development & Augmentation US$ 176,910 � US$ 176,910
DSC   US$ 11,214,681 � US$ 11, 214,681
ISC  US$ 5,333,653 US$ 209,795 US$ 5, 543,448
Total cost to WFP  US$ 81,528,700 US$ 3,206,874 US$ 84,735,574

CHANGES TO:    

Food Tool 
 
CBT Tool 

 
Project Rates 

MT  CBT Transfers CD&A  LTSH ($/MT) 
Commodity Value CBT Related Costs DSC ODOC ($/MT) 
External Transport  Project duration  CBT Related (%) 
LTSH  Other  DSC (%) 
ODOC 

 



NATURE OF THE INCREASE 
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JUSTIFICATION FOR THE REVISION 
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11. Though there has been a general improvement of rainfall levels during the spring of 2016, lack 
of predictability of rainfall in some areas, continued high prices of imported commodities, the 
high cost and scarcity of agricultural inputs, especially chemical fertilizers, and the low 
purchasing power of rural households, has kept overall agricultural production in Haiti to 
levels below normal non-drought years. The anticipated improvement in national production 
compared to 2015 should positively impact the food security perspectives of drought affected 
populations in Haiti with most IPC3 affected areas turning into IPC2 level during the July to 
September period. However, without further assistance, many of these areas are projected to 
go back to IPC3 level from October onwards according to the CNSA and its latest Food 
Basket Monitoring Bulletin. 



12. Benefitting from projected average to above-average levels of rainfall nationally from 
February to September 2016, the national maize harvest is expected to be in line with pre-
drought production.  However, in many areas where the EMOP is focused, below average 
rainfalls and late rains and planting have delayed the maize harvest to September, and overall 
bean and peanut production will be below that of 2014 and 2015. 

��� Furthermore production deficits accumulated over the past two years and the depreciation of 
the national currency continues to have a negative impact on the prices of basic foodstuffs. 
The inflation rate reached 12% year�on�year in 2015 and is currently around 15%. With the 
improved availability of local food products from July onwards for beans and August/ 
September for maize, prices should reflect a seasonal decline but not to the level of 2013. 
Furthermore, the price of imported food products (such as rice and sugar, which represent 
30% of the value of the national food basket) reflect continued depreciation of the local 
currency to the $US.�

��� WFP monitoring of cash transfer sites and focus group interviews confirm that WFP assistance 
is perceived by beneficiaries as a vital element that has enabled them to engage in small scale 
economic activity as a way of mitigating risk into the future.  These discussions indicate that 
cash transfers have been utilized mostly to support household food supply through direct 
procurement from traders and food debt repayment, along with the purchase of agricultural 
inputs and livestock replenishment.�

Reasons for the change in project duration �

�$� /�� ���������� ��� ���� ����� ��������������� ������� *���� ����*�()�� ��� 
�������� ����
���������"��������������������� ����������+� �������������������������� �������������
��� ������ ��������B��� ���� ��������
�� ���� *����� ������ �������� ���� �
�������� *����
����
��������������������������
�

�&� �������������������
���������
�����������������������������
��������������������"����
���� ������������ ����������� *���� ��������� ���� 
���������� ���������� �
�������+�
����������������"�������������
�������
�����������.2����/����������
����������.)/����
��������� ��� ������� �� ������� ��������� ��� �������� ��� ���� ����� ���������� ��� ����
������
�������*���������
�������
�����������
�������������+���������"��������������
�����
�����������.2������������0��
0��������
����������������������.)/��
�����������

 
�5� .������������� ��� �������� ������������ ���� ����������� ��� ������ ���� ����������������

��������� ��� ����� ��
����"� 
������ ���� ���� ���������B��� ��
����� ��� �����
������� ���
�������"���� ��������� ������� � 6�� ����� ?��"+� ��������� 
����������*���� ������"� ����������+�
����������*��0�*�������
����������������/���������'�
�������

 
Purpose of change in project duration and budget increase  

18. The extension in project duration will enable the seamless transition from life-saving 
interventions to household livelihood support activities in IPC3 areas and the 
simultaneous implementation of limited unconditional CBT activities and CFA 
interventions in IPC2 areas. 20,000 beneficiaries will be reached with unconditional CBT 
and 100,000 with CFA. The extension provides more time to reach the beneficiaries in the 
original plan; there are no new target areas nor beneficiaries.  
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TABLE 1:  REVISED TIMELINE OF CASH AND FOOD TRANSFERS 

 Current EMOP Activity Timeline Extension EMOP 
Activity Target 

areas 
April May June July August September October November December 

GFD Cash IPC 3 
Cash for 
Assets 

IPC 3     

GFD Cash IPC 2     
Cash for 
Assets 

IPC 2      

Blanket 
Supplementary 
Feeding 

IPC 2 & 
IPC 3 

 

TABLE 2:  BENEFICIARIES 

Activity [or Component] Current Increase / Decrease Revised 

Boys / 
Men 

Girls / 
Women 

Total Boys / 
Men 

Girls / 
Women 

Total Boys / 
Men 

Girls / 
Women 

Total 

GFD Cash 346,920 353,080 700,000    346,920 353,080 700,000 

GFD Cash and Food 148,680 151,320 300,000    148,680 151,320 300,000 

FFA Cash 99,120 100,880 200,000    99,120 100,880 200,000 

Nutrition PLW 0 15,000 15,000    0 15,000 15,000 

Nutrition 6-23 months 5,450 5,550 11,000    5,450 5,550 11,000 

Nutrition 24-59 months 7,930 8,070 16,000    7,930 8,070 16,000 

TOTAL 495,000 505,000 1,000,000    495,000 505,000 1,000,000 

FOOD REQUIREMENTS 
 

TABLE 3: FOOD/CASH AND VOUCHER REQUIREMENTS BY ACTIVITY 

Food requirements (mt) Cash/Voucher (US$) Activity 
[or Component] 

Commodity1 /
CBT Current Increase / 

Decrease Revised total 

Cereals 7,200  7,200GFD Food 

Pulses 1,800  1,800

1 Please only present overall food requirement. Do not split by commodity. 



Oil 450  450

Salt 90  90

Super Cereal 360 70 430
BSFP 

Super Cereal Plus 648 66 714

GFD Cash Cash/voucher USD 36,000,000 300,000 36,300,000

CFA Cash Cash/voucher USD 12,000,000 2,600,000 14,600,000
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Cleared by: Carlos Veloso, Haiti Country Office on 13 September 2016 
Cleared by: Regis Chapman, Regional Bureau on 13 September 2016 
 



ANNEX I-A 

2 This is a notional food basket for budgeting and approval. The contents may vary. 
3 The indirect support cost rate may be amended by the Board during the project. 

PROJECT COST BREAKDOWN 

Quantity 
(mt) 

Value 
(US$) 

Value 
(US$) 

Food Transfers  

Cereals - - 

Pulses - - 

Oil and fats - - 

Mixed and blended food 136 97,079 

Others - - 

Total Food Transfers - 97,079 

External Transport - 

LTSH - 

ODOC Food - 

 

Food and Related Costs 2 97,079 

CBT Transfers 2,900,000 

CBT Related costs - 

Cash and Vouchers and Related Costs 2,900,000 

Capacity Development & Augmentation -

Direct Operational Costs 2,997,079

Direct support costs (see Annex I-B) -

Total Direct Project Costs 2,997,079

Indirect support costs (7.0 percent)3 209,795

TOTAL WFP COSTS 3,206,874


