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Start date: 01/01/2012   End date: 31/12/2016   Extension period: 12 months New end date: 31/12/2017 
Cost (United States dollars)

Current Budget Increase (Decrease) Revised Budget 
Food and Related Costs US$ 35,553,225 US$    3,316,127                US$   38,869,352 
Cash and Vouchers and Related Costs US$      943,000   US$    1,046,264  US$    1,989,264  
Capacity Development & Augmentation US$      332,167   US$       141,236   US$       473,403 
DSC      US$   4,138,364 US$       709,878   US$    4,848,242 
ISC     US$   2,867,673 US$       364,945        US$    3,232,618 
Total cost to WFP   US$ 43,834,429 US$     5,578,451                 US$  49,412,880 
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NATURE OF THE INCREASE 
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2. The project ‘‘Support to Primary Education and Enrolment of Girls’’ will promote continued access to 
education for 128,027 children in the most food-insecure areas of the Sahel.  

3. Specifically, the revision will:

� increase food transfers by 3,768 MT valued at USD 1,594,020;  

� introduce cash-based transfers of USD 1,046,264 ; 

� increase capacity development and augmentation by USD 141,236; and  

� increase external transport, landside transport, storage and handling  and other direct operational 
costs by USD 1,722,108; and 

� Increase of indirect support costs by USD 364,945.  

 
JUSTIFICATION FOR THE REVISION 
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4. The development project supports two long-term objectives of Chad's National Education Plan: improve 
access to education for vulnerable people and reduce gender disparities in school. It contributes to 
Sustainable Development Goals 1 (end poverty), 2 (end hunger), 4 (inclusive and qualitative education), 
and 5 (gender equality). The project is also aligned with WFP Strategic Objective 4, Goal 3 (increase access 
to education). It comprises four components: (i) improve educational levels of children living in vulnerable 
households; (ii) stimulate student attendance; (iii) improve primary school completion rates, especially for 
girls, and (iv) strengthen Government capacity to manage school meals activities. 

5. Through regional EMOPs 200777 and 200799 and PRRO 200713, WFP has worked alongside partners to 
meet the needs of vulnerable Chadian households, refugees, internally displaced persons, returnees, children 
and women suffering from moderate acute malnutrition. The PRRO targets food-insecure local populations 
and refugees in all nine regions of the drought-prone sahelian band and in eastern and southern parts of 
Chad, using general food distributions, asset creation activities, and nutritional programmes for children 
under five and pregnant and lactating women. The regional EMOPs meet the immediate nutritional needs of 
people affected by instability in neighbouring Nigeria and Central African Republic. The EMOP 200777 
also includes an Emergency school feeding component that aims to support the education of affected 
children in the Lake Chad region.  
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6. Over the last two years Chadian food security has deteriorated, specifically in the Sahelian belt and parts of 
the South. In 2015, the National Food Security Survey1 showed an increase of 5 percent in global food 
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insecurity rates in the country, compared to the previous year. In April 2016, the Emergency Food Security 
Assessment (EFSA) confirmed this trend with an increase of 10 percent2 compared to 2015. The EFSA 
noted that almost half of the sahelian belt population is food insecure, including 9 percent severely food 
insecure. This translates in 2 million food insecure people (400,000 facing severe food insecurity). Highest 
prevalence of food insecurity is found in the Districts of Assongha (84 percent), Mangalmé (77 percent), 
North Kanem (75 percent), North Barh El Gazal (73 percent), Biltine (71 percent) and Batha East (68 
percent)3. Food insecurity in Chad affects mainly households who have limited assets and are uneducated. 
They usually have few sources of revenue and their food consumption depends on donations, transport, 
crafts and daily work.  
 

7. Acute malnutrition in Chad fluctuates with food security and seasonal patterns that vary by region and 
across population groups, the Sahelian region being the most affected. In 2016, the national rate for Global 
Acute Malnutrition was 11.9 percent4 when the prevalence of chronic malnutrition was 26.2 percent. 
According to WHO thresholds, these rates are “alarming”. This alarming reality is compounded by the fact 
that GAM rates among moderately food insecure families are as high as 24.3 percent and can reach 44.1 
percent among severely food insecure households. Anemia is also a nutritional challenge in Chad. A recent 
survey5 undertaken among school-aged children revealed important iron deficiencies. In particular highest 
iron deficiencies were recorded in Barh el Gazal (46 percent), Ennedi-Est (32 percent), and Kanem (28.2 
percent). Figures for girls are lower in most regions except in Ouaddaï6.

8. Access and quality of education are challenging in Chad. The World Bank 7 report on the educational 
system highlighted that only 64 percent of children have access to school, a rate that has remained relatively 
stable over the last decade. Despite the establishment of a number of schools, it is still estimated that almost 
half of the young people (6-24 years) have never attended school. Moreover, school dropout and class 
repetition continue to have an impact on the system. It is estimated that nearly 35 percent of students 
starting primary school will not complete it. One fourth of school children in Chad are repeaters8 . The Cost 
of Hunger study (2015) established a direct link between stunting and repetition. Indeed, 14 percent9 of 
repetition cases can be linked to children’s state of malnutrition which has a cost of 18.3 Million USD per 
year.  

 
9. There are significant gender inequalities in the Chadian education system. On average, girls are less 

educated than boys and are more likely to leave school prematurely, further widening the education gender 
gap. The Demographic Health Survey undertaken in 2015 estimates that 62% of women have never 
attended  school whereas this proportion is 36% for men10. Disparities are also corellated with poverty and 
geographical situation. Children from  poor households are 31% less educated  than those whose parents 
have more means. In urban areas, 79% of children go to school when they are only 57% in rural area 11.

10. The Standardized School Feeding Survey conducted in 2011 showed a 16 percent increase in school 
enrolment rates in WFP-assisted schools (19 percent for boys and 12 percent for girls).12 The survey also 
showed that 55 percent of girls and 61 percent of boys enrolled in WFP-assisted schools completed their 
primary education.13 
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11. The mid-term evaluation of the programme indicated the needs to work on parents’ motivation and 
sensitization in order to increase vulnerable children’s chances to have access to school. Households still 
perceive school as an obstacle to rural income, and only rarely as a necessity for self-development and 
empowerment14. Poor quality of education contributes to low demand, but lack of parental interest in 
educating children is mainly driven by: (i) perceptions of comparative value of child labour at home and 
cost of school attendance vs. immediate economic benefits such as school meals and take-home rations 
(livelihood economics); and (ii) negative attitudes towards school education, popularity of early marriage, 
and other socio-cultural factors. 

12. The March 2015 SABER15 school feeding workshop determined that national capacity is at the “emerging 
stage”, indicating a stable education environment despite weaknesses in Government capacity. This implied 
the need for WFP to consider a reinforced capacity building component in view of a medium to long term 
transition. 
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14. The extension-in-time will also enable WFP to align the start of development activities with the next cycle 
of the United Nations Development Assistance Framework (UNDAF) and with the Government’s planning 
cycle, both starting in 2017. The budget revision will serve as a transition to the forthcoming country 
strategy  plan scheduled to start in 2018, in which school meal are likely to be part of.  

15. To improve enrolment and retention rates, each child will receive a daily nutritious cooked meal as an 
incentive for parents to keep them in school. Quarterly cash-based transfers will be provided to households 
of 21,400 girls in the last two grades who maintain an attendance rate of 80 percent. The Demographic and 
Health survey16 showed that a young girl has a 49 percent chance of being married by the time she turns 
fifteen. Early marriage is an important cause of dropout in Chad, and these rations will support girls' 
education through 6 years of primary school, while also mitigating the risk of early marriage. Through work 
with local women's associations and community leaders, the project also aims to increase community 
awareness of the importance of girls’ education. This opportunity will be seized to deliver nutrition 
education as well. Cash-based transfers will also support 2,134 volunteer cooks with a family ration, giving 
a total of 10,670 beneficiaries.   

16. During the time of this extension, the CO will contribute to the development of local agriculture and 
economy by purchasing a minimum of 50% of cereal need from the local market. In addition, WFP will 
pilot initiatives that could inspire the future country strategy process: a home grown school feeding 
approach and a CBT modality. Indeed, the CO will undertake a Home Grown School Feeding approach in 
two regions where agricultural potential has been demonstrated (Lake region and Guéra). WFP and the 
Ministry of Education will work on this initiative in close partnership with the Ministry of Agriculture and 
FAO. Efforts will be made to foster synergy with the “Asset Creation and Livelihoods” component of the 
PRRO and improve local production. The programme is envisionned to develop land and water 
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management, offer training, seeds as well as agricultural equipments17 in favour of targeted communities 
that will in turn progressively contribute to cereals provision in targeted schools, while WFP continues 
alongside school managements committees to provide other commodities and support for the management 
of the targeted schools. 

17. The second initiative will integrate the CBT modality through transfers done in favour of school 
management comitees that will be responsible to procure food, store and cook it for children. Specific 
locations will be selected after an analysis  that will take into condideration market functionality, 
availability of local suppliers and dynamic school management as well as their engagement in favor of 
education.  

18. The school meal programme will be nutrition-sensitive and will create synergy with the current PRRO. 
Three mutually reinforcing approaches will be implemented: Supplementation, Teachers-Training and 
Deworming. Daily meals will be supplemented with micronutrient powders (MNPs). In cooperation with 
the Direction of Teachers Training of the Ministry of Education, WFP will work in cooperation with 
UNICEF to elaborate a nutrition module that will be used during Teachers Trainings Programs. The 
nutrition module could later be integrated in basic training for all new teachers. A deworming campaign 
will be undertaken twice a year in cooperation with the Ministry of Health and the World Health 
Organization and accompanied by community awareness activities for children and voluntary cooks. 

19. All previously selected schools  for this programme will continue to be assisted. These schools were 
targeted through a two-step process: geographical and individual targeting. Geographical targeting defined 
priority areas using a combination of food consumption score and school enrolment rates.This first step 
made eligible the regions of Bahr-el-Ghazal, Batha, Ennedi-Est, Guéra, Kanem, Lake, Ouaddaï, Salamat, 
Sila and Wadi-Fira. Selection criteria for individual schools included the existence of a school management 
committee and the regular presence of an official teacher. Targeted schools should be equipped with 
minimum basic infrastructure necessary for school meals: storage area, kitchen, access to potable water and 
a clean space for consumption of school meals. Responsibility for targeting individual schools will be 
decentralized to regional actors, including the Regional Direction for Education, and WFP sub-offices, in 
order to ensure local appropriation.  

20. Although the number of assisted schools will remain the same, an additional 2,027 children will be reflected 
in this budget revision to take into consideration the annual increase in number of children between the two 
school years. 
 

21. In order to improve children’s, particularly young girls’ chances of academic success, WFP will partner 
with UNICEF to provide them with school kits. This partnership will also include UNICEF-funded 
rehabilitation of a number of participating school sites.  

22. As the main organisation intervening in school meals and a member of the local development group, WFP 
will lend school meal assistance to the Ministry of Education. This includes technical and financial support 
to finalize school meal policies, as recommended through the SABER process. The project will support the 
National School Meal Directory to establish a coordination mechanism among main stakeholders at both 
national and regional levels. 

23. School meals  activities yield better results when the broader education sector is running well. As such, 
WFP will be an active participant in the Local Education Development Group.18 The Ministry of Education 
is entering a decisive phase with the elaboration of its Ten-year Education Development Plan and critical 
documents are being added to the national development plan for 2017-2030. WFP will therefore contribute 
to this process and  help with preparation of these documents. WFP will continue to support capacity 
development for the Ministry of Education through a combination of assessments, technical support and 
training, and material support. During the first half of 2017, the project will focus on monitoring and 
logistics. WFP will train National School Feeding Directorate staff at central and local level and provide 
vehicles and motorbikes to improve access and regular monitoring of assisted schools. Logistics training 
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will include internship opportunities in WFP regional warehouses for Government regional school meal 
focal points to help them gain practical food management experience.  
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25. This budget revision requires an additional 3,768 mt of commodities and USD 899,264 in vouchers to cover 
needs from January to December 2017. 

TABLE 3: FOOD/CASH AND VOUCHER REQUIREMENTS BY ACTIVITY 

Commodity / Food requirements (mt) / Cash/Voucher (USD) 
Activity  

Cash & voucher Current Increase Revised total 

School meals Food 32 549 3 768 36 317
Volunteer cooks Cash & Vouchers 90 000 443 872 533 872

Girls' take-home rations Cash & Vouchers 765 000 455 392 1 220 392

Food (mt) 32 549 3768 36 317
TOTAL 

Cash (USD) 855 000 899 264 1 754 264

<�3����-�?��8�>��
���
���������
���
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����������	�

26. There are two main contextual risks: (i) the security crisis19 in the lake region and some of the neighouring 
countries (Central Africa Republic, Lybia, Nigeria, South Soudan) could have an impact on the country and 
the education system ii) the incapacity for the Government to pay teachers’ salaries20 and respond to the 
increasing needs for school infrastructure as well as other recurent expenses.  

27. Institutional risks with potential to hinder project results include: (i) inappropriate use of cash and food 
commodities, including looting and diversion and (ii) constraints in access to beneficiaries due to security 
restrictions.  

28. To mitigate the impacts of these risks, WFP will work on alternative ways to access beneficiaries such as 
food prepositioning, or providing resources to enable Government agents to reach places where WFP does 
not have access due to security constraints. WFP has already successfully used this method in the Lake 
region in 2016.  

29. Should the programme encounter funding issues, a prioritization strategy previously agreed with the 
Ministry of Education will prevail. The programme will support children from schools where the food 
insecurity is the highest and also with the lowest enrolment rate. This strategy will be accompanied by 
sensitization activities at both national and regional levels.  
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* Costs to be included in this line are under the following cost elements: International Professional Staff (P1 to D2), Local Staff - National 
Officer, International Consultants, Local Consultants, UNV 

** Costs to be included in this line are under the following cost elements: International GS Staff, Local Staff - General Service, Local Staff - 
Temporary Assist. (SC, SSA, Other), Overtime 


	This budget revision proposes a twelve-month extension of Chad Development Programme 200288 to pursue school feeding activities from January to December 2017. The extension in time will enable the country office:(i) to ensure continuity of the curren
	The extension in time will enable the country office:(i) to ensure continuity of the current programme over the next school year which is shared over two fiscal years; (ii) to promote the use of local purchase, reinforce the safety net and nutritiona
	The project ''Support to Primary Education and Enrolment of Girls'' will promote continued access to education for 128,027 children in the most food-insecure areas of the Sahel.  
	Specifically, the revision will: 
	Summary of existing project activities  

	The development project supports two long-term objectives of Chad's National Education Plan: improve access to education for vulnerable people and reduce gender disparities in school. 
	Through regional EMOPs 200777 and 200799 and PRRO 200713, WFP has worked alongside partners to meet the needs of vulnerable Chadian households, refugees, internally displaced persons, returnees, children and women suffering from moderate acute malnut
	Conclusion and recommendation of the re-assessment   

	There are significant gender inequalities in the Chadian education system. 
	The Standardized School Feeding Survey conducted in 2011 showed a 16 percent increase in school enrolment rates in WFP-assisted schools (19 percent for boys and 12 percent for girls).� 
	The mid-term evaluation of the programme indicated the needs to work on parents' motivation and sensitization in order to increase vulnerable children's chances to have access to school. 
	The March 2015 SABER� school feeding workshop determined that national capacity is at the "emerging stage", indicating a stable education environment despite weaknesses in Government capacity. 
	Purpose of change in project duration and/or budget increase/decrease   
	This twelve-month extension will enable WFP to continue assistance to vulnerable school-aged children and their families with a view of serving as a safety net and improve enrolment: there will be a total beneficiaries of 224,297 in 2017. 
	(((Moreover, the extension will give the opportunity to i) pilot the Home Grown School Feeding approach in Chad, ii) implement a cash-based transfer modality in semi-urban areas for take-home rations and cooks' incentive, iii) pursue capacity developmen

	The extension-in-time will also enable WFP to align the start of development activities with the next cycle of the United Nations Development Assistance Framework (UNDAF) and with the Government's planning cycle, both starting in 2017. 
	To improve enrolment and retention rates, each child will receive a daily nutritious cooked meal as an incentive for parents to keep them in school. 
	During the time of this extension, the CO will contribute to the development of local agriculture and economy by purchasing a minimum of 50% of cereal need from the local market. 
	The second initiative will integrate the CBT modality through transfers done in favour of school management comitees that will be responsible to procure food, store and cook it for children. 
	The school meal programme will be nutrition-sensitive and will create synergy with the current PRRO. 
	All previously selected schools  for this programme will continue to be assisted. 
	In order to improve children's, particularly young girls' chances of academic success, WFP will partner with UNICEF to provide them with school kits. 
	As the main organisation intervening in school meals and a member of the local development group, WFP will lend school meal assistance to the Ministry of Education. 
	School meals  activities yield better results when the broader education sector is running well. 
	Choice of foods and quality criteria for rations are aligned with the WFP school meal manual and national nutrition policy. 
	FOOD REQUIREMENTS 


