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NOTE TO THE EXECUTIVE BOARD 
 

 

This document is submitted to the Executive Board for consideration. 

The Secretariat invites members of the Board who may have questions of a technical 

nature with regard to this document to contact the WFP staff focal points indicated below, 

preferably well in advance of the Board’s meeting. 

Director, OEV*: Ms H. Wedgwood tel.: 066513-2030 

Evaluation Officer, OEV: Ms E. Benoit tel.: 066513-3802 

Should you have any questions regarding availability of documentation for the 

Executive Board, please contact the Conference Servicing Unit (tel.: 066513-2645). 

*Office of Evaluation 
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EXECUTIVE SUMMARY 

 

 

This evaluation assessed outcomes and impacts associated with food-for-assets programming 

in Senegal, as one of a series on the impacts of food for assets on livelihoods resilience. The 

evaluation emphasized lessons for enhancing resilience impacts and aligning future  

food-for-assets programming with the Government’s 2013 resilience-building strategy and 

WFP’s Food for Assets Guidance Manual (2011) and disaster risk reduction policy. 

The evaluation covered the food-for-assets components of three WFP operations from 2005 to 

2010: country programme 104510, and protracted relief and recovery operations 101881 and 

106120. Up to 209,000 participants a year in fourteen departments, seven regions and 

six livelihood zones received food and other inputs for asset creation during lean seasons.    

Senegal’s multi-ethnic population – of 13.6 million people in 2012 – was affected by 

cumulative shocks throughout the evaluation period, including the Casamance conflict, the 

2008 food price crisis and floods in 2009. Senegal is prone to natural hazards, epidemics, 

coastal erosion and soil salinization. More than 50 percent of the population were living in 

poverty in 2012, mostly in rural areas.  

The evaluation found 95 percent of assets still in use. According to 85 percent of participant 

respondents, food for assets provided short-term food security benefits. Medium-term impacts 

were mainly linked to assets providing income-generating and food production opportunities, 

such as gardens, dykes and mangrove regeneration: 82 percent of focus groups in participant 

villages perceived biophysical improvements through enhanced agricultural production, 

vegetation cover, soil stabilization and water access; agricultural productivity increased through 

fruit and vegetable gardens, improved pastures and larger yields; and 88 percent of beneficiary 

respondents perceived enhanced livelihood options, with increased yields, surpluses and 

incomes. Dietary analysis found significantly better food consumption patterns in participant 

households.   

Food for assets was less successful in bringing the longer-term impacts of social cohesion and 

resilience-building; 78 percent of respondents reported no important change. Food-for-assets 

food distribution processes and work norms were not always clear, consistent or respected at 

the village level, resulting in perceived inequities. Food-for-assets programmes appear to have 

targeted women and to have had an effect on women’s participation in household budgets. 

Positive spillover effects were noted from the more popular assets – lowland rehabilitation and 

gardens.  

Geographical targeting was adequate at the national level, but targeting within villages suffered 

from inadequate implementation and widespread transparency problems. Other factors 

affecting impact included funding and operational capacity, partnerships, and technical capacity 

for design, implementation, community sensitization – including for asset maintenance – and 

monitoring. Weak reporting systems and lack of relevant indicators to track progress were 

noted. 
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Evaluation recommendations included adopting a multi-year food-for-assets-based resilience 

approach linked to national frameworks; ensuring effective field implementation of 

WFP corporate policy and guidance; establishing implementation partnership agreements and 

community-level participatory action plans; supporting the development of a standard 

framework for food-for-assets monitoring and evaluation; and developing a community 

communication strategy. 

 

 

 DRAFT DECISION* 
 

 

The Board takes note of “Summary Report of the Evaluation of the Impact of Food for 

Assets on Livelihood Resilience in Senegal (2005–2010)” (WFP/EB.1/2014/5-C) and the 

management response in WFP/EB.1/2014/5-C/Add.1, and encourages further action on 

the recommendations, taking into account considerations raised by the Board during its 

discussion. 

 

 

 

  

                                                 
* This is a draft decision. For the final decision adopted by the Board, please refer to the Decisions and 

Recommendations document issued at the end of the session. 
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INTRODUCTION  

Evaluation Features  

1.  This evaluation assessed the impact of WFP’s food-for-assets (FFA) activities 

implemented in Senegal between 2005 and 2010. As one of a multi-country series, the 

evaluation’s objectives were to assess the outcomes and impacts of FFA on livelihoods 

resilience, identify changes needed for increasing these impacts, and generate lessons for 

better alignment with WFP’s 2011 FFA Guidance Manual and disaster risk reduction 

policy.1 Findings were assessed in the context of the Government’s resilience-building 

strategy2 and climate change adaptation measures.3 Three core questions were addressed:  

 What positive and negative impacts have FFA activities had on individuals within 

participating households and communities? 

 What factors were critical in affecting outcomes and impacts? 

 How could the FFA activities be improved to address the findings emerging from the 

first two questions?  

2.  Focusing on natural resource assets, the evaluation tested a theory of change to assess 

intended short-, medium- and long-term impacts, including on biophysical food security, 

livelihoods and resilience.   

3.  The mix of methods used included document review; a survey of 1,596 households – 

826 in participant villages and 720 in comparison villages;4 38 village profiles;  

76 gender-disaggregated focus group discussions; 131 semi-structured interviews with 

major stakeholders; and 20 asset assessments.   

4.  WFP’s systems for reporting on protracted relief and recovery operations (PRROs) do not 

permit the tracking of resources and expenditure by component; combined with monitoring 

weaknesses, this lack presented major challenges, with limited asset-tracking records, gaps 

and inconsistencies throughout the project cycle.5 The evaluation examined 65 FFA villages 

for which the country office had records and the locations of assets created, but subsequent 

review of partners’ reports indicated that there may have been far more FFA villages.   

5.  These limitations were mitigated by sample validation, data triangulation and comparative 

cross-sectional analysis of participant and comparison households. The evaluation revealed 

considerable spillover effects, which reduced the analytical power of the comparative data, 

although significant differences were confirmed in several dimensions of the evaluation’s 

analysis. 

                                                 
1 WFP FFA Guidance Manual (2011) and “WFP Policy on Disaster Risk Reduction and Management” 

(WFP/EB.2/2011/4-A). The programmes evaluated were designed and implemented prior to adoption of the 

manual and policy, but their goals were broadly similar, and the evaluation terms of reference emphasized learning. 

2 Launched in 2013 to address the underlying causes of vulnerability.  

3 Including the 2006 National Adaptation Plan for Climate Change, the 2010 National Climate Change 

Adaptation Strategy, and the World Bank/Global Facility for Disaster Reduction and Recovery 2011 Climate Risk 

and Adaptation Country Profile for Senegal “Vulnerability, Risk Reduction and Adaptation to Climate Change”.  

4 Participant villages are those in which at least one FFA activity occurred; comparison villages had very similar 

characteristics, but no FFA interventions. 

5 For example, WFP Standard Project Reports (SPRs) reported 37,000 FFA activities with 209,000 participants 

during 2005–2010, while the country office’s monitoring database contained data on FFA activities for only 

13,830 participants. 
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CONTEXT  

6.  Senegal’s multi-ethnic population – of 13.6 million people in 2012 – was affected by 

cumulative shocks throughout the evaluation period, including the Casamance conflict, the 

2008 food price crisis, and floods in 2009. WFP responded to a national emergency by 

reorienting PRRO 106120 – which originally focused on recovery and stabilization in 

Casamance – to cover 13 of Senegal’s 14 regions, and by merging the PRRO with country 

programme 104510 operations. This resulted in wider distribution of scarce resources across 

the country, and ultimately in smaller food transfers to targeted beneficiaries, including 

FFA participants.   

WFP’s Food For Assets in Senegal, 2005–2010  

7.  The evaluation focused on the FFA components of three projects – 

country programme 104510 (2007–2011) and PRROs 101881 (2005–2007) and 106120  

(2008–2011) – recorded as reaching between 37,000 and 209,000 participants a year6 in 

fourteen departments, seven regions and six livelihood zones. Estimated expenditure was 

USD 7.62 million, representing 6 percent of the country office’s total expenditure throughout 

the evaluation period.  

8.  National-level geographical targeting was supported by food security analysis; 

community-level targeting was decided locally by WFP and field partners at annual 

meetings. Participant selection was by partners and/or village authorities applying the  

self-targeting principle.7 Participants received a combination of food and other incentives, 

such as training and seedlings, for asset construction during the lean season, based on 

negotiated work norms.   

FINDINGS  

Asset Categories and Functionality  

9.  Three asset categories were observed: 

i) reforestation assets – nurseries, assisted natural regeneration (ANR), mangrove 

regeneration – 35 percent of assets verified;  

ii) lowland rehabilitation/flood protection assets – 40 percent; and 

iii) community gardens and associated nurseries – 25 percent.   

10.  Of the assets assessed, 95 percent were still in use (see Table 1); gardens and lowland 

rehabilitation generally rated better than reforestation assets.8 Eighty-five percent of assets 

– 94 percent of surviving ones – were well or very well located to serve landscape and 

community needs.9    

                                                 
6 The peak in beneficiary numbers coincide with the 2008 national emergency.  

7 FFA was expected to attract only the able-bodied poor within a community, with entitlements presumed 

insufficient to attract others.  

8 The asset assessment protocol is based on the village asset score methodology in WFP’s FFA Guidance Manual, 

Annex E-1.  

9 Among reforestation assets, mangrove regeneration and ANR were well rated for location, but nurseries and tree 

planting fared poorly. 
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TABLE 1: ASSET ASSESSMENT SCORES*, BY CATEGORY 

Number 
of assets 

Asset 
category  

Number of livelihood zones Location  Quality  Maintenance  Average 

7 Reforestation  4: Agro-sylvopastoral/food 
crop; agropastoral peanut; 
agropastoral cowpea; 
agroforestry/fishing – tourism 

3 3.3 2.4 2.9 

8 Lowland 
rehabilitation  

4: Agropastoral peanut;  
agro-sylvopastoral/food crop; 
agroforestry/fishing–tourism; 
agro-sylvopastoral/ 
peanut–cotton 

5 3.25 3.25 3.8 

5 Community 
gardens** 

4: Agropastoral peanut; 
agropastoral cowpea;  
agro-sylvopastoral/food crop; 
sylvopastoral 

4.8 3.6 4 4.1 

*  5 = excellent; 4 = good; 3 = passable; 2 = mediocre; and 1 = very poor. 
** A nursery attached to a community garden is counted as one asset. 
Source: Asset verification, 2013. 

11.  Systematic maintenance strategies for longer-term sustainability were not found: in 

participant villages, 73.7 percent of respondents reported involvement in asset construction, 

but only 52 percent of village focus groups reported existing maintenance committees. The 

effects of this were evident, with nearly 95 percent of assessed dykes found unfinished.  

Biophysical and Agricultural Effects   

12.  In participant villages, 82 percent of village focus groups perceived that asset construction 

had biophysical impacts on forest cover, soil stability, flooding, and water availability and 

use. Figure 1 indicates that a majority of household survey respondents acknowledged 

impact in all but the agropastoral/cowpea zone. While there were no statistical differences 

among livelihood zones, a significant relationship between asset condition and biophysical 

outcomes was found.    
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Figure 1: Perception of biophysical impact of assets, by livelihood zone 

 
Source: Focus group discussions, 2013.  

13.  In comparison villages, 18 percent of respondents reported positive biophysical impacts – 

a spillover effect confirmed by the evaluation team, which found that comparison villages 

had copied successful or relevant assets, particularly ANR, reforestation and dykes.   

14.  Monitoring limitations hindered the measurement of changes in agricultural productivity 

resulting from asset establishment. However, through triangulation of household survey, 

focus group and secondary data, the evaluation found qualitative evidence of impact 

pathways between high-quality assets and improved agricultural productivity in participant 

villages, such that:  

 recovery of lowlands and mangroves contributed increased yields, greater biodiversity, 

access to water, desalinized soils, improved vegetation and reduction of coastal land 

degradation; 

 reforestation enabled better livestock maintenance and the use of plants for medicinal 

purposes and food; 

 anti-salt dykes contributed to reclamation of cultivable land and increased 

yields/numbers of harvests, resulting from FFA technical assistance and certified seeds; 

and 

 dykes contributed to groundwater replenishment, plot desalinization, rice production, 

fish farming, and irrigation of gardens and rice fields.   

Food Security and Livelihood Effects   

15.  Eighty-five percent of survey respondents from participant households reported that FFA 

improved immediate food security, with no significant differences in men and women’s 

perceptions. Food consumption scores were reported in only one SPR for all activities 

analysed,10 preventing trend analysis. Qualitative information and partners’ documentation 

cited gardens and agroforestry assets as strong contributors to short- and medium-term food 

security improvements through dietary diversity and the production of surpluses for 

consumption or sale.   

                                                 
10 Reported in one SPR for PRRO 106121 in 2010. 
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16.  The evaluation’s dietary analysis found significant differences in numbers of meals eaten 

per day (Table 2) and items consumed: 

 between participant and comparison groups – beneficiary children ate more meals; 

 between participant and comparison villages – youth and children in participant villages 

ate more meals; and 

 among age groups in participant villages – although beneficiary adults ate fewer meals 

than non-beneficiary adults, data suggest that these meals were of better quality and/or 

that beneficiary adults were sharing food with children, who were reported to eat more 

meals than non-beneficiary children.  

17.  The most statistically significant difference in consumption was for fruit, which was 

consumed 5.8 times per week by beneficiaries, compared with 3.5 times for  

non-beneficiaries. Higher meat consumption was documented in participant villages and 

among beneficiaries. 

TABLE 2: NUMBERS OF DAILY MEALS, BY AGE GROUP 
(% of respondents) 

Numbers of meals 0 1-2 3 4-9 Total  

Participant villages (non-beneficiaries) 

Adults (> 18 years) 0 7.04 92.11 0.84 100 

Youth (6–18 years) 0.85 3.95 91.53 3.67 100 

Children (6 months–5 years) 1.43 1.43 66.29 30.35 100 

Participant villages (beneficiaries) 

Adults (> 18 years) 0 19.4 80.17 0.43 100 

Youth (6–18 years) 0 0 8.66 91.03 100 

Children (6 months–5 years) 0 5.13 56.88 38.00 100 

Comparison villages (non-beneficiaries) 

Adults (> 18 years) 0 24.03 75.84 0.13 100 

Youth (6–18 years) 0.26 13.5 82.44 3.80 100 

Children (6 months–5 years) 1.24 8.51 62.9 27.31 100 

Source: Household survey, 2013.  

18.  Reported livelihood improvements associated with FFA assets were increased yields, 

surpluses and income generation. As shown in Table 3, there were significant differences in 

perceptions of improved livelihoods between respondent beneficiaries – of whom 88 percent 

reported them – and non-beneficiaries in participant villages, at 48 percent; and between 

respondents in participant and those in comparison villages, at 74 and 48 percent, 

respectively. Overall, women were slightly less positive about livelihood improvements than 

men. The effects perceived in comparison villages could be explained as spillover, and by 

the possible wider effects on the environment of initiatives such as mangrove rehabilitation.   
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TABLE 3: PERCEPTIONS OF LIVELIHOOD IMPROVEMENTS  
RESULTING FROM FFA (% of respondents) 

Category  Significant 
/some 

None  

Livelihood zone Agroforestry/fishing – tourism 75.6 24.4 

 Agropastoral/peanuts 54.5 45.5 

 Sylvopastoral 70.0 30.0 

 Agro-sylvopastoral/food 57.8 24.2 

 Agropastoral/cowpeas 65.6 34.4 

 Agro-sylvopastoral/peanut – 
cotton 

82.3 17.7 

Participant villages Beneficiaries 88.2 11.8 

 Non-beneficiaries 48.4 51.6 

 Subtotal  74.1 25.9 

Comparison villages  48.0 52.0 

   TOTAL   63.5 36.5 

Source: Household survey, 2013.  

19.  Differences were also noted among livelihood zones, with more improvements reported 

in areas with lowland rehabilitation and garden assets. Beneficiaries reported higher levels 

of improvement than non-beneficiaries in all but two zones, where worse outcomes for 

beneficiaries were reported: the agropastoral cowpea zone, which is a deficit production 

area;11 and the agroforestry/fishing – tourism zone, where ongoing conflict affects incomes 

for all groups.   

20.  Changes in income attributable to FFA could not be directly assessed because of 

constraints in the monitoring data. However, partners’ qualitative monitoring suggests the 

following: 

 Mangrove regeneration and the resulting biodiversity contributed to increased fishing 

and beekeeping for income generation. 

 Cashew plantations contributed to increased incomes while also providing a barrier 

against fires. 

 As well as protecting against fire, ANR created employment through forest harvesting 

and improved incomes from sales of forest by-products.  

 Despite some missed opportunities, such as fish farming, and 95 percent of observed 

dykes remaining unfinished, lowland rehabilitation and dyke/micro-ridged plots 

contributed to increased yields and associated income opportunities from restored 

rice paddies.12  

                                                 
11 WFP comprehensive food security and vulnerability analyis livelihood zones descriptions (2010). 

12 SPRs reported 84,689 ha of land reclaimed for agriculture by lowland land clearing and development of rice 

paddies. Projet d’appui à la petite irrigation reports included measured changes resulting from FFA, technical 

assistance and certified seeds, such as rice yield increases from 800 kg/ha to 3.5 mt and from two to three crops a 

year. 
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 Gardens associated with FFA contributed to improved livelihoods, particularly women’s 

incomes. Although never quantified, many testimonies of sales of surplus produce from 

gardens were recorded. Focus group discussions (see Table 4) also indicated differences 

in how men and women viewed the impact on women’s financial independence.  

Social Cohesion and Resilience Effects 

21.  Most training associated with FFA was directed to women and covered technical asset 

construction, nutrition and hygiene; just under half of informants reported that FFA had 

contributed to women’s improved participation in decision-making, empowerment and  

self-organization. However, training in ANR was reported as not always being appropriately 

directed to those doing the work.  

22.  Migration is a long-established strategy for coping with rural food insecurity. Qualitative 

data from most informants suggest that in all asset categories and zones, FFA contributed to 

reduced migration, particularly while assets were being constructed, with the associated 

labour retention having positive effects on farm yields and reduced vulnerability in 

participant villages.  

23.  Establishing appropriate metrics for measuring resilience remains challenging in WFP and 

elsewhere. Rather than attempting direct estimation, the evaluation selected increased ability 

to handle shocks, coping strategies and livelihood opportunities as the main domains of 

resilience. It tested respondents’ perceptions, which were broadly consistent with the 

interpretations of focus groups – which understood resilience as improvements in food 

security and livelihoods opportunities.  

24.  Table 4 summarizes focus group perceptions of the impacts of FFA across several 

outcome areas, confirming widespread appreciation of FFA, in general as well as specifically 

for income and nutrition impacts. Although assets had not had any impact on resilience, there 

was strong belief in their potential, suggesting that this may not yet have been reached.   

 

TABLE 4: FOCUS GROUP PERCEPTIONS OF FFA IMPACTS 

Outcome/impact  Participant villages Comparison villages 

Women Men Women Men 

Positive appreciation of FFA Yes Yes Yes Yes 

Improved revenues  Yes Yes No No 

Improved family nutrition security  Yes Yes No No 

Degree of financial independence  Yes No No No 

Impact on resilience No No No No 

Potential to improve resilience Yes Yes Yes Yes 

 Source: Focus group discussions, 2013.   

25.  Table 5 provides greater detail, indicating the significant differences between men’s and 

women’s perceptions of resilience impacts, with men being more positive overall. Although 

the evaluation was unable to explain these differences in full, the even more pronounced 

differences between participant and comparison villages suggest an FFA effect.   
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TABLE 5: PERCEIVED RESILIENCE IMPACTS,  
BY GENDER (% of respondents) 

 No impact Some impact 

Participant villages Men 68.42 31.58 

 Women 73.68 26.32 

 Total 71.05 28.95 

Comparison villages Men 78.95 21.05 

 Women 89.47 10.53 

 Total 84.21 15.79 

   TOTAL  77.63 22.37 

Source: Focus group discussions, 2013.  

26.  Table 6 corroborates the findings of the focus group discussions regarding FFA’s effect 

on women’s participation in household budget management, with 64 percent of beneficiary 

households reporting women’s participation compared with 33 and 52 percent in  

non-beneficiary households and comparison villages, respectively. More detailed data reveal 

differences among livelihood zones: in the sylvopastoral sub-region only 15 percent of 

beneficiary households reported women’s involvement in budget management.  

 

TABLE 6: PERCEIVED INVOLVEMENT IN MANAGING 
HOUSEHOLD FOOD BUDGETS  

(% of respondents) 

    Wife/both Husband  Other  

Participant 
villages  

Beneficiary 63.68 33.97 2.35 

Non-beneficiary 32.92 56.46 5.62 

Subtotal 52.55 43.69 3.76 

Comparison 
villages 

 51.65 43.90 4.42 

Overall   52.13 43.79 4.08 

Source: Household survey, 2013.  

27.  Regarding FFA’s impact on social cohesion, the evaluation observed that food distribution 

processes and work norms were not always consistent, clear or respected at the village level: 

food distribution modalities varied among locations and partners; and there was little 

evidence of the standard application of work norms in relation to work completed. Many 

informants cited partners’ inability or unwillingness to adhere to the norms for food 

distribution, resulting in perceived inequities. The importance of transparent and consistent 

implementation management was emphasized by non-beneficiaries’ feedback regarding 

perceived village and participant selection bias, with undue influence of elite groups. The 

evaluation observed reports that such issues led to speculation – and in some regions 

perceptions – that FFA contributed to conflict over pasture, fodder and/or asset location 

between pastoralists and agriculturalists.  
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Unintended Effects  

28.  Significant positive spillover effects from FFA biophysical and livelihoods impacts were 

reported in 39 percent of comparison villages (see Table 7). The differences between 

genders, with spillover reported by 63 percent of focus groups with men against 16 percent 

of those with women, may reflect men’s greater access to information, mobility and coping 

strategy options, which may also be linked to their greater optimism regarding resilience. 

Spillover effects between beneficiary and non-beneficiary groups in participant villages 

were also reported by 79 percent of respondents in these villages. The strongest spillover 

effects reported were from lowland rehabilitation for rice production, and community 

gardens. Caution is required when considering such reports, because the effects could not be 

attributed solely to FFA programming: the evaluation recorded the presence of 99 other aid 

organizations active in the areas covered by FFA. 
 

TABLE 7: PERCEPTIONS OF SPILLOVER EFFECTS,  
BY VILLAGE TYPE AND GENDER (% of respondents) 

Spillover 
effects 

Participant villages   Comparison villages All villages 

Women  Men Total  Women Men Total  Women Men Total  

No 21 21 21 84 37 61 53 29 41 

Yes 79 79 79 16 63 39 47 71 59 

Source: Focus group discussions, 2013.  

29.  Although the evaluation was unable to assess conclusively the risk of dependency 

creation, more than half of partners interviewed reported this risk, given the difficulties in 

mobilizing communities for large-scale activities without incentives, in targeted areas. In 

several villages and livelihood zones, the evaluation observed that work on and maintenance 

of the asset stopped when food distributions ended, as illustrated by the high proportion of 

unfinished dykes.   

FACTORS AFFECTING IMPACT  

External  

30.  External factors beyond WFP’s control included the cumulative burden of recurrent 

shocks – which constrained the impact of FFA interventions – and the challenging settings, 

particularly in Casamance where security remains volatile. The 2008 national emergency 

resulted in resources from the PRROs being used for emergency response. PRRO 101881 

was under-resourced throughout the evaluation period, and was unable to fulfil its recovery 

targets for FFA. 

31.  All projects remained under-resourced against revised needs (see Figure 2), especially in 

the earlier years of the evaluation period. More than half of partners mentioned that funding 

shortfalls had repeatedly hampered the timely delivery of inputs for FFA implementation, 

resulting in reduced food remuneration for work done and delays in distribution.   
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Figure 2: Actual versus planned budgets, all activities (USD millions) 

 
Sources: Project documents, budget revisions, SPRs.  

Internal  

32.  Factors that are important for impact and are within WFP’s control include 

implementation strategy – partnerships, distribution processes, asset selection and targeting; 

and operational processes – delivery, guidance and training, monitoring and 

evaluation (M&E), and entitlements.  

Implementation Strategy 

33.  Working with cooperating partners was an efficient strategy, enabling broad reach and 

serving as a catalyst for community mobilization, with FFA and partners’ objectives being 

mutually reinforcing. However, most assets were designed by partners, few of which had 

sufficient technical capacity for complex construction such as anti-salt dykes.   

34.  Lack of systematic implementation, clear communications and transparency in 

FFA distribution modalities and participant selection contributed to speculation, and 

ultimately perceptions, regarding FFA’s exacerbation of social tensions.   

35.  The role of village leaders and alignment with decentralized development plans were not 

given adequate consideration in the planning of community and asset selection processes. 

This may have limited the ownership and systemic impact potential of FFA.   

36.  The impact of these implementation factors was compounded by the absence of clearly 

communicated FFA exit strategies, increasing the risk of undermining traditional community 

resilience mechanisms by creating expectations of incentives for community asset 

construction.  
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Operational Issues 

37.  The evaluation found that villages reporting few or no food distribution problems during 

the lean season showed more positive impacts. However, more than half of respondents 

reported repeated delays in food deliveries during the evaluation period, with some deliveries 

not coinciding with the lean season. Dispatch information confirms that there were 

fluctuations in the timeliness of dispatches.13  

38.  Technical guidance, particularly in French, was either not available or not widely 

communicated to beneficiaries and partners. The evaluation consistently observed that 

implementation partners were either not trained in or negligent of monitoring systems.  

39.  Few beneficiaries reported satisfaction with the FFA food basket, citing unclear or 

inappropriate distribution modalities and/or work norms, which at the field level often 

translated into receipt of a daily ration regardless of the work done. At 3 kg of 

rice/day/family, this ration was widely considered inadequate for family size.   

CONCLUSIONS AND RECOMMENDATIONS  

40.  Overall, WFP’s FFA successfully contributed to alleviating short-term hunger gaps. It also 

contributed to medium-term food security impacts, with participating families benefiting 

from greater dietary diversity and reported improvements in household nutrition from 

gardens and rice cultivation.  

41.  Natural resource interventions had positive impacts on land, livestock, and 

food consumption. Dyke construction for lowland rehabilitation contributed to improved 

rice yields. In addition to biophysical impacts in participant villages, positive spillover 

effects were identified in communities close to these villages.   

42.  Longer-term impacts on agricultural productivity associated with community gardens and 

nurseries were systematically reported as contributing to income opportunities, particularly 

for women.   

43.  Income generation related to asset creation contributed to improved livelihoods, with 

spillover effects for non-participants and comparison communities. Livelihoods were 

especially improved through lowland rehabilitation and gardens, which allowed sales of 

surpluses.   

44.  There were mixed effects on social cohesion. Despite concerns regarding targeting and 

transparency, beneficiaries, partners and agencies recognized benefits relating to 

mobilization for collective action and women’s improved participation in decision-making.   

45.  Most respondents perceived no impact on resilience, but all recognized FFA’s potential in 

this area. The evaluation evidence suggests that the combined impacts on productivity, 

livelihoods, community cohesion and reduced migration contributed to enhanced 

community resilience. The improved coping strategies acquired – diversified diets, land 

recovery techniques and income-generating opportunities – contributed to food security and 

enhanced livelihoods, which respondents considered important domains of resilience.   

                                                 
13 WFP Commodity Movement Processing and Analysis System records indicate that half of FFA tonnages in 

2006 and 2009, three-quarters in 2007 and 2010, and most in 2008 were dispatched on time. 
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46.  External contextual factors, and those within WFP’s control – such as weaknesses in 

programme strategy, operations, monitoring systems and community communications – 

limited the potential positive impacts, affected the ownership and sustainability of assets, 

and heightened the risk of conditional transfers affecting the incentives for longer-term 

community action for resilience. 

Recommendations 

47.  Many of the lessons on design and implementation emerging from this evaluation are 

already being applied by the Senegal country office through updates to current programmes. 

WFP’s corporate guidance on FFA programming and gender programming has also been 

substantially changed since the period under review. The following recommendations are 

intended to support these ongoing efforts. 

48.  Recommendation 1: Develop a focused, multi-year, FFA-based resilience approach 

linked to the Government’s policies, strategies and decentralization processes, ensuring 

that local development plans are used along with corporate FFA guidance, and 

supported by a funding strategy and adequate monitoring systems. [Country office]  

49.  This approach should take a long-term perspective aligned with the National Adaptation 

Plan for Climate Change and the resilience-building strategy and oriented to providing 

guidance for decentralized integrated development plans. The approach should also 

complement the interventions of other agencies, including the United Nations 

Children’s Fund and the Food and Agriculture Organization of the United Nations, to ensure 

coherent support to targeted populations and enhanced technical capacities at the field level.   

50.  Recommendation 2: Implement WFP’s disaster risk reduction policy and corporate 

guidance for FFA programming by ensuring that WFP field staff are appropriately 

trained to apply corporate guidelines and provide technical assistance to partners and 

communities; and providing WFP guidance and best practices in French, adapted for 

partners and community audiences. [Country office, with Headquarters and 

Regional Bureau support]  

51.  This approach would contribute to the capacity development of WFP staff and partners 

and to the effective integration of disaster risk reduction and management and environmental 

concerns into FFA design and field implementation. Resources will be required for 

document translation, adaptation and dissemination, training, and ensuring adequate staff 

capacity for implementation at the field level.   

52.  Recommendation 3: Strengthen implementation accountability and transparency 

through: i) comprehensive and mutually accountable annual programme agreements 

with implementing partners; and ii) community-level participatory action plans that 

set clear roles and responsibilities for WFP, technical partners and community 

members in achieving and implementing agreed objectives, outputs and activities. 

[Country office]   

53.  Annual partnership agreements should cover programme implementation guidance 

(see recommendation 2); progress and outcome monitoring and reporting; and partnership 

evaluation schedules.   
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54.  Recommendation 4: Develop an FFA education and communication strategy for 

community mobilization and enhanced transparency. [Country office]  

55.  The strategy should: 

 bring together key individuals from local authorities and different levels of 

administration and gender-balanced representatives of targeted FFA villages, to inform, 

consult and plan with villagers prior to signing FFA village action plans; and 

 simplify the FFA extension materials made accessible to community audiences using 

multiple media formats.  

56.  Recommendation 5: Over the medium term and in collaboration with partners, the 

country office M&E unit should support the establishment of a government-led 

comprehensive framework for FFA M&E that integrates interventions with national 

and local development plans; facilitates the monitoring of results; and involves all 

stakeholders – government, partners and communities. [Country office]  

57.  This will require a medium-term perspective and appropriate human resources working 

closely with the Agency for Rural Development to facilitate the integration of FFA activities 

into regional and local development plans, and eventual hand-over. Training of partners and 

communities will also have to be planned and budgeted.  

58.  Efforts will aim to establish and maintain: 

 a national database with sub-regional data banks;  

 nationally standardized, consistent and relevant monitoring indicators and systems; and 

 sustained training of partners at the central and sub-regional levels, and development of 

tools for involving targeted communities in M&E of assets at the most decentralized 

(village) level. 
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ACRONYMS USED IN THE DOCUMENT 

ANR assisted natural regeneration 

FFA food for assets 

FG focus group 

M&E monitoring and evaluation 

PRRO protracted relief and recovery operation 

SPR standard project report   
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